
ID Task 

Mode

Task Name Duration Start Finish

0 J.V. Fletcher Library Addition / Renovation 655 days Thu 9/5/24 Sat 4/3/27

1 1 Construction Documents Phase 0 days Thu 9/5/24 Thu 9/5/24

2 2 CD Drawing duration 102 days Thu 9/5/24 Fri 1/24/25

16 3 Bidding 39 days Mon 1/27/25 Thu 3/20/25

17 4 Issue Documents for Bid 39 days Mon 1/27/25 Thu 3/20/25

18 4.1 Contract Negotiations 10 days Mon 3/24/25 Fri 4/4/25

19 5 Moving 30 days Wed 3/12/25 Tue 4/22/25

20 6 Extension of Town Fiber and Utilities 1 day Mon 2/3/25 Mon 2/3/25

21 7 Opening of the temporary library 22 days Mon 3/24/25 Tue 4/22/25

22 8 Notice of Award 0 days Wed 4/9/25 Wed 4/9/25

23 9 Notice to Proceed 0 days Tue 5/20/25 Tue 5/20/25

24 10 CPA Meeting & Application 5 days Mon 12/1/25 Fri 12/5/25

25 11 Construction 433 days Tue 5/27/25 Mon 2/15/27

26 12 Relocate/return to 50 Main Street 32 days Tue 2/16/27 Wed 3/31/27

27 13 Targeted Grand Opening Day (Placeholder, Exact Date TBD) 1 day Sat 4/3/27 Sat 4/3/27
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