
LIBRARY BUILDING PROJECT : BUDGET: EXPENDED: BALANCE: % SPENT WARRANT 
DATE: 7/15/26

Contingency after Transfers 3,215,612.51$                  -$                         3,215,612.51$                -18.21%
CHA Consulting (OPM) 945,595.00$                     662,637.00$            282,958.00$                   70.08%
Commissioning/Testing 185,500.00$                     84,095.75$              101,404.25$                   45.33%

Construction, Non-Hutter -$                                  -$                         -$                                0.00%
Finegold Alexander Architects 2,747,827.40$                  2,422,894.32$        324,933.08$                   88.17%

Furnishings, Fixtures, Equip. 3,096,158.00$                  -$                         3,096,158.00$                0.00%
Hutter Construction 21,127,972.09$                9,737,338.55$        11,390,633.54$              46.09%

Insurance, Builders Risk 210,138.00$                     210,138.00$            -$                                100.00%
Insurance, Water Monitoring 12,750.00$                       12,750.00$              -$                                100.00%

Lease of Temporary Space 525,000.00$                     408,340.64$            116,659.36$                   77.78%
Legal Costs 15,000.00$                       9,814.92$                5,185.08$                       65.43%

Legal Ads, Notices, Printing, Bidding 12,000.00$                       8,020.87$                3,979.13$                       66.84%
Moving/Relocation 409,196.00$                     152,821.82$            256,374.18$                   37.35%

Site/Hazard Abatement 18,260.00$                       10,590.00$              7,670.00$                       58.00%
Technology Consultant 25,000.00$                       -$                         25,000.00$                     0.00%

TOTAL BUDGET: 32,546,009.00$                13,719,441.87$      18,826,567.13$              42.15%
Transfers from Original Contingency Budget: (716,088.09)$          3,215,612.51$                -18.21%

PRIOR REPORT: (470,286.09)$          6/1 -11.96%

LIBRARY PROJECT OFFSETS:
Original MBLC Grant (7,851,994.00)$                 $7,281,596 (92.7%) received through 6.25.26

Escalation MBLC Grant (829,263.00)$                    Antcipated Summer 2027 (FY28)
Foundation Fund Raising (1,183,603.00)$                 Target of $1,300,000 received as of 6.30.26

AV Legislative Support (100,000.00)$                    Released by Governor, 10.24.25
Aggregated Interest Earned (155,823.12)$                    on Grant Account earned through 5.31.26

CPA Grant Funds (60,000.00)$                      Approved on ATM Warrant, 3.28.26; $57,000 submitted
Mass SAVE Incentive (191,644.00)$                    Construction Completion in 2027 quote as of 9.10.25
Mass SAVE Incentive (53,583.00)$                      1 Year Post-Occupancy in 2028 quote as of 9.10.25

TAXPAYER TOTAL: 22,120,098.88$               PRIOR REPORT: 6/1 22,189,900.88$             
ABOVE: Blue Font indicates figures and dates subject to update
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